Risk assessment and method statement

Plastering and rendering
RAMS

Internal plastering and external rendering. Pre-filled with typical hazards,
controls and sequence: edit it for this site.

PROJECT

MHSWR 1999
REGULATION 3

SITE ADDRESS
ACTIVITY RAMS REFERENCE
Internal plastering and external rendering

CONTRACTOR CARRYING OUT THE WORK PRINCIPAL CONTRACTOR

PREPARED BY APPROVED BY REVISION DATE

Revision record

Reissue and rebrief when the sequence, the programme, the team or the conditions change. If you would have written it differently
had you known, it needs a new revision.

REV DATE WHAT CHANGED BY

An editable PDF: type into it in any PDF reader, or print it and fill it in by hand. UNIBUILD unibuild.co.uk



Plastering and rendering risk assessment and method statement

COSHH 2002 AND WORK AT HEIGHT REGULATIONS 2005

THE WORK

The activity, the place and the people

Pre-filled for this kind of work. Make every line specific to this site: this sequence, this access, these

people, this weather.

Scope of the activity
What is being done, and what is not included.

MHSWR REGULATION 3(1)

Location and access

Where on site, how people and materials get
there, and the restrictions.

Programme and interfaces

When the work runs, and who else is working
nearby.

CDM REGULATION 15(2)

Documents this RAMS relies on

The team, and their competence

Preparation and plastering of [rooms / walls / ceilings] and rendering of [elevations] as
specified. Includes hacking off where unsound, beads and mesh, bonding, [backing / finish /
render] coats by [hand / spray machine]. Products to the specification [ref]. Not included: [list
any exclusions].

Access via [entrance]. Internal work from [hop-ups / podium steps / tower]. External work
from scaffold [ref]. Mixing and spray machine at [location]. Materials stored at [area]. Welfare
and eyewash at [location]. Working hours [08:00 to 17:00].

START DATE DURATION WORKING HOURS

INTERFACES WITH OTHER TRADES

Scaffolding contractor: [name], for lifts, sheeting and alterations. Site or building manager:
[name], for access, occupied areas and noisy or dusty work. Other trades: [trades], kept out
of wet areas and exclusion zones.

Specification and drawings [refs]. Safety data sheets and COSHH assessments for each
product. Asbestos survey [ref]. Scaffold handover certificate and inspection report [ref].
Spray machine instructions. Construction phase plan.

CDM REGULATION 8

ROLE NAME CARD, TICKET OR TRAINING NEEDED CONTACT
Blue Skilled Worker CSCS card (plastering NVQ level 2 or completed
Plasterers apprenticeship); apprentices on the Apprentice card, supervised.
Supervisor Experienced plasterer with site supervision training.
Tower users PASMA training for anyone erecting or moving an
aluminium tower.
Spray machine operators Trained on the machine, including pressure release
and clearing blockages.
RPE wearers Face fit tested for tight-fitting masks, and clean shaven
where the mask seals.
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Plastering and rendering risk assessment and method statement COSHH 2002 AND WORK AT HEIGHT REGULATIONS 2005

METHOD STATEMENT

The sequence of work

The order the team will work in on the day, with the controls built into each stage. If the sequence
changes on site, revise the RAMS and brief it again.

STAGE WHAT IS DONE, AND HOW CONTROLS AT THIS STAGE BY

Before the day Survey the walls and ceilings, check the asbestos survey and COSHH assessments for each product;  Contracts
the age of the surfaces, choose the access equipment, and read scaffold handover confirmed for render; manager
the data sheets for each product. Agree scaffold, loading and RAMS approved before work.

spray machine siting.

Arrival and briefing  Sign in, attend the induction, then brief the team on this RAMS,  Briefing signed against this revision; Supervisor
the products in use, the access equipment and the eyewash PASMA cards and face fit records
position. checked.

Protect the area Cover floors, windows and fittings, mask off, barrier the work Safe route for others kept open; eyewash Plasterers

area and put up keep out signs. Set up the exclusion zone below and welfare in place.
any rendering.

Set up access Set out hop-ups and podium steps, erect towers or trestle Towers inspected after assembly; Plasterers
platforms, and check the scaffold tag before rendering. scaffold inspected within 7 days;
platforms on level, clear floors.

Prepare surfaces Hack off unsound plaster or render, rake out joints, fix beads and Cable check first; damping or extraction; Plasterers

mesh, and apply bonding or primer as specified. FFP3 or better; stop if suspect asbestos
is found.
Mix Mix plaster, render or lime in a ventilated area, tipping bags low Gloves and eye protection; FFP3 while  Labourers
and slowly into water, or load the spray machine. tipping powders; paddle mixer held in a
stable tub.
Plaster walls and Apply backing and finishing coats by hand or by machine, Eye protection overhead; platforms Plasterers
ceilings working from platforms set at a comfortable height for each area. moved, not overreached from; droppings
cleared.
Render from scaffold Apply render coats by hand or spray from the scaffold, working  Load class respected; nothing thrown; Renderers

down each elevation, with bags and tubs landed in small loads. spray hoses checked and pressure
released before opening.

Clean down Wash out mixers, tubs and the spray machine and hoses, and Machines isolated and pressure released Labourers
collect waste and hacked off material. first; washout to a designated area, never
a drain.
Hand back Strike access, lift protection, check for damage and spills, and Scaffold left clear for the scaffolder; area Supervisor
hand the area back to the site manager. checked with the client before the team
leaves.

CDM REGULATION 15(2): PLAN, MANAGE AND MONITOR THE WORK
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Plastering and rendering risk assessment and method statement COSHH 2002 AND WORK AT HEIGHT REGULATIONS 2005

RISK ASSESSMENT

Hazards, controls and the risk that e 2 4

remains

LIKELIHOOD SEVERITY
5 5 10
P 8
3 3 6

1 1 2 3 4 5
s . S 1 2 3 4 5
Each significant hazard rated before and after its controls, as likelihood
times severity. The ratings are typical: check them for this site. 1to 4 low s5to12medium [l 15t0 25 high
WHO COULD BE RISK RISK
HAZARD HARMED, AND HOW BEFORE CONTROLS AFTER BY
Falls from hop-ups and Plasterers skimming 4x3=12 +Hop-ups chosen only for low, short work; podium steps 2x3=6 Supervisor
podium steps walls and ceilings, Med with gates closed, or a tower, for ceilings and longer runs.  Med
stepping on and off and « Platforms used to the manufacturer's instructions, fully
reaching while opened, on a level floor cleared of droppings and offcuts.
trowelling * No standing on buckets, tubs or improvised trestles;
' platforms moved, not overreached from.
Falls from towers and  Plasterers workingon 3 x5=15 * Towers erected to the manufacturer's instructions by 1x5=5
trestle platforms high ceilings, stairwells High PASMA-trained people, with guard-rails and toe boards and Med
and atriums castors locked.
. « Stairwells reached from a tower or platform made for stairs,
never ladders on treads.
« Platforms inspected after assembly and before use; never
moved with anyone on them.
Falls from scaffold Renderers on working 3 x5=15  *Workonly from scaffold with a handover certificate and an 1x5=5 Supervisor
when rendering lifts, at the gap to the  High inspection within the last 7 days, with guard-rails and toe boards \jeq
wall and at loading in place. ) .
bavs « Boards, ties and ralls_moved only by the scaffolder; inside
yS. boards kept to the design as the work proceeds.
« Sheeting fitted only where the scaffold is designed to carry the
extra wind load.
Overloading the Everyone on and below 3 x5=15 - Load class agreed with the scaffolder and shownon 1x5=5
scaffold the scaffold, from High the tag; mixers and spray machines kept on the ground Med
stacked bags, tubs, unless the design allows them.
mixers or spray * Bags and tubs landed in small loads over the
machines on the lift. standards, never stacked against guard-rails.
Falling materials and Labourers, other trades 4 x4 =16 < Exclusion zone below the work, barriered and signed; 2x4 =8
hacked off render and the public below High debris netting or brick guards on public elevations. Med
the scaffold or work » Hacked off material bagged or sent down a chute,
area. never thrown or tipped from height.
 Tools and hawks kept back from the platform edge.
Wet cement and lime Plasterers and 3x3=9 « Waterproof gloves suitable for alkalis, such as EN 374 classK, 1 x3 =3
on skin labourers mixing and Med long and close fitting at the wrist; long sleeves. Low
. « Wet render or lime washed off skin straight away; warm water,
applylntgbrende? from soap and towels at the welfare unit, and skin care products.
cement purns, ime « Cement bags used within their shelf date so the chromium VI
irritation and dermatitis. reducer still works.
Lime and cement in the Anyone mixing, 3x4=12 < Eye protection for mixing, spraying and overhead 1x4=4 Supervisor
eyes spraying, applying Med work; goggles where lime is handled. Low
overhead or tipping * Eyewash at the mixing area and on the scaffold;
bags of lime, cement or anyone splashed rinses at once and gets medical
render. advice.
Dust from mixing Labourers and 3x3=9 * Pre-mixed or ready-to-use products where they do the 2x3=6
bagged plaster and plasterers tipping and  Med job. Med

render

mixing powders, and
people nearby.

* Bags opened low and tipped slowly into water; mixing
outdoors or in a ventilated area away from others.

* FFP3 RPE, face fit tested, while tipping and mixing
powders.

MHSWR REGULATION 3(6): WITH FIVE OR MORE EMPLOYEES, RECORD THE SIGNIFICANT FINDINGS
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Plastering and rendering risk assessment and method statement COSHH 2002 AND WORK AT HEIGHT REGULATIONS 2005

More hazards, and those specific to this site

WHO COULD BE RISK RISK
HAZARD HARMED, AND HOW BEFORE CONTROLS AFTER BY

Silica dust from hacking Plasterers removingold 4x4 =16 * Hacking off kept to what the specification needs; surfaces damped 2 x 4 =8 Supervisor

i i or tools fitted with on-tool extraction to an M or H class unit.
off and chasing Sand. and cement, High « RPE of at least APF 20, such as FFP3, face fit tested, with users Med
chasing for beads or clean shaven where the mask seals.
services, and others « Clean up with an M class vacuum or damp methods, never by dry
nearby. sweeping.
Asbestos in old Plasterers hacking off, 3 x5=15 *Asbestos survey checked before any preparation in buildings 1 x5=5
coatings and boards ~ skimming over or High built or refurbished before 2000. Med

drilling older textured . No'sandmg, scraplng or hackmgloff of suspect textluretd

il | d coatings or boards; work stopped if a suspect material is found.
ceilings, panels an « Removal only by trained workers under the asbestos plan, or
boards. by a licensed contractor where the work needs one.

Spray machines and Operators and helpers, 3 x4 =12 *Machine setup and run to the manufacturer's instructions by a 1x4=4 Supervisor

pumps under pressure  from hoses whipping or Med trained operator; hoses and couplings checked before each use. Low
. H P | h It ' f
couplings bursting ressure released by the manufacturer's procedure before

opening a coupling or clearing a blockage.

open when blocked or « Eye protection, gloves and overalls when spraying; others kept
disconnected. clear of the hose line and nozzle.
Paddle mixers and Labourers mixing 3x3=9 * Paddle mixers with two handles and a lock-off trigger, 1x3=3
drum mixers plaster and render, Med used in a stable tub held steady; 110V or battery supply. Low
from entanglement, » Drum mixers with guards over the drive, isolated before
wrist injuries and cleaning; hands and shovels kept out while turning.

electric shock.

Manual handling of Plasterers and 4x2=8 * Materials landed close to the work by plant or hoist; 2x2=4
bags, boards and tubs labourers carrying Med trolleys for bags and boards; tubs kept half full. Low
bagged plaster, render, * Boards moved by trolley or lifter where possible; a two
boards and mixed tubs person lift only where no aid can be used and lifting is
up stairs and scaffold. infrequent.
P * Bags stored on pallets at a workable height.
Breakers and vibration Plasterers using 3x3=9  Low-vibration tools chosen, with trigger time planned 2x3=6
when hacking off breakers, SDS Med and recorded so exposure stays as low as reasonably  Med
hammers and practicable.
scabblers to remove * Tools maintained with sharp bits; hearing protection
old render and plaster. worn when breaking.
Hidden cables and Plasterers hacking off, 2x5=10 < Cable detector used before hacking off, chasing or 1x5=5
electrical fittings chasing, fixing beads  Med fixing; services drawings checked. Med
and plastering round « Faceplates removed and replaced only after the circuit
sockets and switches. has been isolated and proved dead by a competent
person.
Slips and trips Plasterers and others, 3x2=6 * Droppings cleared as work proceeds; floors protected 2x2=4
on plaster droppings,  Med and dried; hoses and cables run along walls. Low
wet floors, hoses and » Work areas closed to other trades while wet, and
cables. cleared at the end of each day.
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Plastering and rendering risk assessment and method statement COSHH 2002 AND WORK AT HEIGHT REGULATIONS 2005

EQUIPMENT

Plant, equipment and PPE

Plant and equipment Each item, the checks and certificates it needs, and who may operate it.

PUWER 1998, LOLER 1998

ITEM CHECKS AND CERTIFICATES OPERATOR COMPETENCE
Hop-ups and podium steps Pre-use check; locks, gates and feet sound; level floor. Trained user
Mobile tower Built to the instructions; inspected after assembly and before PASMA trained
use.
Paddle and drum mixers Handles, trigger, guards and leads checked; 110V or battery.  Trained user
Plaster or render spray machine Hoses, couplings and pressure gauge checked before use. Trained operator
Breakers and SDS hammers Vibration data known; extraction fitted; bits sharp. Trained user
Extraction unit M or H class; filters and hoses checked. Trained user
Personal protective equipment PPE is the last line of defence, after the controls above. Specify the type, not just the item.

PPE AT WORK REGULATIONS 1992

ITEM NEEDED TYPE AND SPECIFICATION

Safety helmet . )
Y Where site rules require

Safety footwear .
y To site standard

kY

High-visibility clothing

Where site rules require
Gloves Waterproof, alkali resistant, close fitting
Eye protection Mixing, spraying, overhead; goggles for lime
Hearing protection Breakers and scabblers
Respiratory protection FFP3 or better, face fit tested

Type, and face-fit tested

Harness or restraint
Anchor points identified

L]

PROJECT DOCUMENT REVISION DATE PAGE
Plastering and rendering RAMS 60f8

UNIBUILD Freeeditable template. unibuild.co.uk/rams/plastering-and-rendering A pre-filled starting point, not legal advice. Edit it for the site and have it approved.


https://unibuild.co.uk/rams/plastering-and-rendering/

Plastering and rendering risk assessment and method statement COSHH 2002 AND WORK AT HEIGHT REGULATIONS 2005

CONTROLS

Substances, permits, emergencies and the environment

Hazardous substances

SUBSTANCE

Each substance and its COSHH assessment.
COSHH 2002, REGULATION 6

COSHH ASSESSMENT
REFERENCE CONTROLS

Cement-based render and sand and
cement

Hydrated lime and lime putty

Gypsum plaster powders

Silica dust from hacking off and chasing

Permits and plans

PERMIT OR PLAN

Alkali resistant gloves, eye protection, wash off at once; bags in
[ref] date.

Goggles and gloves when tipping and mixing; eyewash at the
[ref] mixer.

Tip low and slowly into water; ventilation; FFP3 while mixing.

[ref]

Damping or on-tool extraction; FFP3 or better, face fit tested;
[ref] vacuum, not sweep.

NEEDED REFERENCE

Hot work permit

Permit to work

Permit to dig or break ground

Confined space entry

Lift plan

Temporary works design

Emergency and rescue

First aid, fire, and how someone is rescued.

The rescue plan belongs in the RAMS, not
afterit.

Environment and neighbours

Dust, noise, vibration, waste, spills and hours

of work.

[]

O O o ®

Ky

First aider and first aid kit on site, with eyewash at the mixing area and on the scaffold. Lime
or cement in the eye is rinsed straight away and medical advice sought. Wet render on skin
is washed off at once. Plan for getting someone down from a tower or scaffold. Nearest
accident and emergency department named on the briefing.

Mixer and spray machine washout to a designated area, never a drain. Hacked off material
and waste plaster bagged and removed from site. Debris netting on public elevations. Floors
and surroundings protected and left clean at hand back.
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Plastering and rendering risk assessment and method statement COSHH 2002 AND WORK AT HEIGHT REGULATIONS 2005

BRIEFING RECORD

Briefed before the work starts

Each person signs against this revision, on the day, before starting. Anyone joining later is briefed
before they join the work. When the RAMS is revised, everyone is briefed again.

BRIEFED BY REVISION BRIEFED DATE AND TIME

CARD OR TICKET
NAME COMPANY NUMBER SIGNATURE DATE

A SIGNATURE AGAINST A REVISION, ON A DATE, BEFORE THE WORK STARTED, IS HOW A BRIEFING IS EVIDENCED
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	project: 
	site_address: 
	activity: Internal plastering and external rendering
	rams_ref: 
	contractor: 
	pc: 
	prepared_by: 
	approved_by: 
	rev: 
	date: 
	rev_1_1: 
	rev_1_2: 
	rev_1_3: 
	rev_1_4: 
	rev_2_1: 
	rev_2_2: 
	rev_2_3: 
	rev_2_4: 
	rev_3_1: 
	rev_3_2: 
	rev_3_3: 
	rev_3_4: 
	rev_4_1: 
	rev_4_2: 
	rev_4_3: 
	rev_4_4: 
	scope: Preparation and plastering of [rooms / walls / ceilings] and rendering of [elevations] as specified. Includes hacking off where unsound, beads and mesh, bonding, [backing / finish / render] coats by [hand / spray machine]. Products to the specification [ref]. Not included: [list any exclusions].
	access: Access via [entrance]. Internal work from [hop-ups / podium steps / tower]. External work from scaffold [ref]. Mixing and spray machine at [location]. Materials stored at [area]. Welfare and eyewash at [location]. Working hours [08:00 to 17:00].
	start: 
	duration: 
	hours: 
	interfaces: Scaffolding contractor: [name], for lifts, sheeting and alterations. Site or building manager: [name], for access, occupied areas and noisy or dusty work. Other trades: [trades], kept out of wet areas and exclusion zones.
	documents: Specification and drawings [refs]. Safety data sheets and COSHH assessments for each product. Asbestos survey [ref]. Scaffold handover certificate and inspection report [ref]. Spray machine instructions. Construction phase plan.
	team_1_2: 
	team_1_3: Blue Skilled Worker CSCS card (plastering NVQ level 2 or completed apprenticeship); apprentices on the Apprentice card, supervised.
	team_1_4: 
	team_2_2: 
	team_2_3: Experienced plasterer with site supervision training.
	team_2_4: 
	team_3_2: 
	team_3_3: PASMA training for anyone erecting or moving an aluminium tower.
	team_3_4: 
	team_4_2: 
	team_4_3: Trained on the machine, including pressure release and clearing blockages.
	team_4_4: 
	team_5_2: 
	team_5_3: Face fit tested for tight-fitting masks, and clean shaven where the mask seals.
	team_5_4: 
	team_6_1: 
	team_6_2: 
	team_6_3: 
	team_6_4: 
	seq_1_1: Before the day
	seq_1_2: Survey the walls and ceilings, check the asbestos survey and the age of the surfaces, choose the access equipment, and read the data sheets for each product. Agree scaffold, loading and spray machine siting.
	seq_1_3: COSHH assessments for each product; scaffold handover confirmed for render; RAMS approved before work.
	seq_1_4: Contracts manager
	seq_2_1: Arrival and briefing
	seq_2_2: Sign in, attend the induction, then brief the team on this RAMS, the products in use, the access equipment and the eyewash position.
	seq_2_3: Briefing signed against this revision; PASMA cards and face fit records checked.
	seq_2_4: Supervisor
	seq_3_1: Protect the area
	seq_3_2: Cover floors, windows and fittings, mask off, barrier the work area and put up keep out signs. Set up the exclusion zone below any rendering.
	seq_3_3: Safe route for others kept open; eyewash and welfare in place.
	seq_3_4: Plasterers
	seq_4_1: Set up access
	seq_4_2: Set out hop-ups and podium steps, erect towers or trestle platforms, and check the scaffold tag before rendering.
	seq_4_3: Towers inspected after assembly; scaffold inspected within 7 days; platforms on level, clear floors.
	seq_4_4: Plasterers
	seq_5_1: Prepare surfaces
	seq_5_2: Hack off unsound plaster or render, rake out joints, fix beads and mesh, and apply bonding or primer as specified.
	seq_5_3: Cable check first; damping or extraction; FFP3 or better; stop if suspect asbestos is found.
	seq_5_4: Plasterers
	seq_6_1: Mix
	seq_6_2: Mix plaster, render or lime in a ventilated area, tipping bags low and slowly into water, or load the spray machine.
	seq_6_3: Gloves and eye protection; FFP3 while tipping powders; paddle mixer held in a stable tub.
	seq_6_4: Labourers
	seq_7_1: Plaster walls and ceilings
	seq_7_2: Apply backing and finishing coats by hand or by machine, working from platforms set at a comfortable height for each area.
	seq_7_3: Eye protection overhead; platforms moved, not overreached from; droppings cleared.
	seq_7_4: Plasterers
	seq_8_1: Render from scaffold
	seq_8_2: Apply render coats by hand or spray from the scaffold, working down each elevation, with bags and tubs landed in small loads.
	seq_8_3: Load class respected; nothing thrown; spray hoses checked and pressure released before opening.
	seq_8_4: Renderers
	seq_9_1: Clean down
	seq_9_2: Wash out mixers, tubs and the spray machine and hoses, and collect waste and hacked off material.
	seq_9_3: Machines isolated and pressure released first; washout to a designated area, never a drain.
	seq_9_4: Labourers
	seq_10_1: Hand back
	seq_10_2: Strike access, lift protection, check for damage and spills, and hand the area back to the site manager.
	seq_10_3: Scaffold left clear for the scaffolder; area checked with the client before the team leaves.
	seq_10_4: Supervisor
	ra_1_1: Falls from hop-ups and podium steps
	ra_1_2: Plasterers skimming walls and ceilings, stepping on and off and reaching while trowelling.
	ra_1_3: 4 x 3 = 12 Med
	ra_1_4: • Hop-ups chosen only for low, short work; podium steps with gates closed, or a tower, for ceilings and longer runs.
• Platforms used to the manufacturer's instructions, fully opened, on a level floor cleared of droppings and offcuts.
• No standing on buckets, tubs or improvised trestles; platforms moved, not overreached from.
	ra_1_5: 2 x 3 = 6 Med
	ra_1_6: Supervisor
	ra_2_1: Falls from towers and trestle platforms
	ra_2_2: Plasterers working on high ceilings, stairwells and atriums.
	ra_2_3: 3 x 5 = 15 High
	ra_2_4: • Towers erected to the manufacturer's instructions by PASMA-trained people, with guard-rails and toe boards and castors locked.
• Stairwells reached from a tower or platform made for stairs, never ladders on treads.
• Platforms inspected after assembly and before use; never moved with anyone on them.
	ra_2_5: 1 x 5 = 5 Med
	ra_2_6: 
	ra_3_1: Falls from scaffold when rendering
	ra_3_2: Renderers on working lifts, at the gap to the wall and at loading bays.
	ra_3_3: 3 x 5 = 15 High
	ra_3_4: • Work only from scaffold with a handover certificate and an inspection within the last 7 days, with guard-rails and toe boards in place.
• Boards, ties and rails moved only by the scaffolder; inside boards kept to the design as the work proceeds.
• Sheeting fitted only where the scaffold is designed to carry the extra wind load.
	ra_3_5: 1 x 5 = 5 Med
	ra_3_6: Supervisor
	ra_4_1: Overloading the scaffold
	ra_4_2: Everyone on and below the scaffold, from stacked bags, tubs, mixers or spray machines on the lift.
	ra_4_3: 3 x 5 = 15 High
	ra_4_4: • Load class agreed with the scaffolder and shown on the tag; mixers and spray machines kept on the ground unless the design allows them.
• Bags and tubs landed in small loads over the standards, never stacked against guard-rails.
	ra_4_5: 1 x 5 = 5 Med
	ra_4_6: 
	ra_5_1: Falling materials and hacked off render
	ra_5_2: Labourers, other trades and the public below the scaffold or work area.
	ra_5_3: 4 x 4 = 16 High
	ra_5_4: • Exclusion zone below the work, barriered and signed; debris netting or brick guards on public elevations.
• Hacked off material bagged or sent down a chute, never thrown or tipped from height.
• Tools and hawks kept back from the platform edge.
	ra_5_5: 2 x 4 = 8 Med
	ra_5_6: 
	ra_6_1: Wet cement and lime on skin
	ra_6_2: Plasterers and labourers mixing and applying render, from cement burns, lime irritation and dermatitis.
	ra_6_3: 3 x 3 = 9 Med
	ra_6_4: • Waterproof gloves suitable for alkalis, such as EN 374 class K, long and close fitting at the wrist; long sleeves.
• Wet render or lime washed off skin straight away; warm water, soap and towels at the welfare unit, and skin care products.
• Cement bags used within their shelf date so the chromium VI reducer still works.
	ra_6_5: 1 x 3 = 3 Low
	ra_6_6: 
	ra_7_1: Lime and cement in the eyes
	ra_7_2: Anyone mixing, spraying, applying overhead or tipping bags of lime, cement or render.
	ra_7_3: 3 x 4 = 12 Med
	ra_7_4: • Eye protection for mixing, spraying and overhead work; goggles where lime is handled.
• Eyewash at the mixing area and on the scaffold; anyone splashed rinses at once and gets medical advice.
	ra_7_5: 1 x 4 = 4 Low
	ra_7_6: Supervisor
	ra_8_1: Dust from mixing bagged plaster and render
	ra_8_2: Labourers and plasterers tipping and mixing powders, and people nearby.
	ra_8_3: 3 x 3 = 9 Med
	ra_8_4: • Pre-mixed or ready-to-use products where they do the job.
• Bags opened low and tipped slowly into water; mixing outdoors or in a ventilated area away from others.
• FFP3 RPE, face fit tested, while tipping and mixing powders.
	ra_8_5: 2 x 3 = 6 Med
	ra_8_6: 
	rb_1_1: Silica dust from hacking off and chasing
	rb_1_2: Plasterers removing old sand and cement, chasing for beads or services, and others nearby.
	rb_1_3: 4 x 4 = 16 High
	rb_1_4: • Hacking off kept to what the specification needs; surfaces damped or tools fitted with on-tool extraction to an M or H class unit.
• RPE of at least APF 20, such as FFP3, face fit tested, with users clean shaven where the mask seals.
• Clean up with an M class vacuum or damp methods, never by dry sweeping.
	rb_1_5: 2 x 4 = 8 Med
	rb_1_6: Supervisor
	rb_2_1: Asbestos in old coatings and boards
	rb_2_2: Plasterers hacking off, skimming over or drilling older textured ceilings, panels and boards.
	rb_2_3: 3 x 5 = 15 High
	rb_2_4: • Asbestos survey checked before any preparation in buildings built or refurbished before 2000.
• No sanding, scraping or hacking off of suspect textured coatings or boards; work stopped if a suspect material is found.
• Removal only by trained workers under the asbestos plan, or by a licensed contractor where the work needs one.
	rb_2_5: 1 x 5 = 5 Med
	rb_2_6: 
	rb_3_1: Spray machines and pumps under pressure
	rb_3_2: Operators and helpers, from hoses whipping or couplings bursting open when blocked or disconnected.
	rb_3_3: 3 x 4 = 12 Med
	rb_3_4: • Machine set up and run to the manufacturer's instructions by a trained operator; hoses and couplings checked before each use.
• Pressure released by the manufacturer's procedure before opening a coupling or clearing a blockage.
• Eye protection, gloves and overalls when spraying; others kept clear of the hose line and nozzle.
	rb_3_5: 1 x 4 = 4 Low
	rb_3_6: Supervisor
	rb_4_1: Paddle mixers and drum mixers
	rb_4_2: Labourers mixing plaster and render, from entanglement, wrist injuries and electric shock.
	rb_4_3: 3 x 3 = 9 Med
	rb_4_4: • Paddle mixers with two handles and a lock-off trigger, used in a stable tub held steady; 110V or battery supply.
• Drum mixers with guards over the drive, isolated before cleaning; hands and shovels kept out while turning.
	rb_4_5: 1 x 3 = 3 Low
	rb_4_6: 
	rb_5_1: Manual handling of bags, boards and tubs
	rb_5_2: Plasterers and labourers carrying bagged plaster, render, boards and mixed tubs up stairs and scaffold.
	rb_5_3: 4 x 2 = 8 Med
	rb_5_4: • Materials landed close to the work by plant or hoist; trolleys for bags and boards; tubs kept half full.
• Boards moved by trolley or lifter where possible; a two person lift only where no aid can be used and lifting is infrequent.
• Bags stored on pallets at a workable height.
	rb_5_5: 2 x 2 = 4 Low
	rb_5_6: 
	rb_6_1: Breakers and vibration when hacking off
	rb_6_2: Plasterers using breakers, SDS hammers and scabblers to remove old render and plaster.
	rb_6_3: 3 x 3 = 9 Med
	rb_6_4: • Low-vibration tools chosen, with trigger time planned and recorded so exposure stays as low as reasonably practicable.
• Tools maintained with sharp bits; hearing protection worn when breaking.
	rb_6_5: 2 x 3 = 6 Med
	rb_6_6: 
	rb_7_1: Hidden cables and electrical fittings
	rb_7_2: Plasterers hacking off, chasing, fixing beads and plastering round sockets and switches.
	rb_7_3: 2 x 5 = 10 Med
	rb_7_4: • Cable detector used before hacking off, chasing or fixing; services drawings checked.
• Faceplates removed and replaced only after the circuit has been isolated and proved dead by a competent person.
	rb_7_5: 1 x 5 = 5 Med
	rb_7_6: 
	rb_8_1: Slips and trips
	rb_8_2: Plasterers and others, on plaster droppings, wet floors, hoses and cables.
	rb_8_3: 3 x 2 = 6 Med
	rb_8_4: • Droppings cleared as work proceeds; floors protected and dried; hoses and cables run along walls.
• Work areas closed to other trades while wet, and cleared at the end of each day.
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	rb_8_6: 
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	plant_1_1: Hop-ups and podium steps
	plant_1_2: Pre-use check; locks, gates and feet sound; level floor.
	plant_1_3: Trained user
	plant_2_1: Mobile tower
	plant_2_2: Built to the instructions; inspected after assembly and before use.
	plant_2_3: PASMA trained
	plant_3_1: Paddle and drum mixers
	plant_3_2: Handles, trigger, guards and leads checked; 110V or battery.
	plant_3_3: Trained user
	plant_4_1: Plaster or render spray machine
	plant_4_2: Hoses, couplings and pressure gauge checked before use.
	plant_4_3: Trained operator
	plant_5_1: Breakers and SDS hammers
	plant_5_2: Vibration data known; extraction fitted; bits sharp.
	plant_5_3: Trained user
	plant_6_1: Extraction unit
	plant_6_2: M or H class; filters and hoses checked.
	plant_6_3: Trained user
	plant_7_1: 
	plant_7_2: 
	plant_7_3: 
	ppe_1_2: Yes
	ppe_1_3: Where site rules require
	ppe_2_2: Yes
	ppe_2_3: To site standard
	ppe_3_2: Yes
	ppe_3_3: Where site rules require
	ppe_4_2: Yes
	ppe_4_3: Waterproof, alkali resistant, close fitting
	ppe_5_2: Yes
	ppe_5_3: Mixing, spraying, overhead; goggles for lime
	ppe_6_2: Yes
	ppe_6_3: Breakers and scabblers
	ppe_7_2: Yes
	ppe_7_3: FFP3 or better, face fit tested
	ppe_8_2: Off
	ppe_8_3: 
	coshh_1_1: Cement-based render and sand and cement
	coshh_1_2: [ref]
	coshh_1_3: Alkali resistant gloves, eye protection, wash off at once; bags in date.
	coshh_2_1: Hydrated lime and lime putty
	coshh_2_2: [ref]
	coshh_2_3: Goggles and gloves when tipping and mixing; eyewash at the mixer.
	coshh_3_1: Gypsum plaster powders
	coshh_3_2: [ref]
	coshh_3_3: Tip low and slowly into water; ventilation; FFP3 while mixing.
	coshh_4_1: Silica dust from hacking off and chasing
	coshh_4_2: [ref]
	coshh_4_3: Damping or on-tool extraction; FFP3 or better, face fit tested; vacuum, not sweep.
	permits_1_2: Off
	permits_1_3: 
	permits_2_2: Yes
	permits_2_3: 
	permits_3_2: Off
	permits_3_3: 
	permits_4_2: Off
	permits_4_3: 
	permits_5_2: Off
	permits_5_3: 
	permits_6_2: Yes
	permits_6_3: 
	rescue: First aider and first aid kit on site, with eyewash at the mixing area and on the scaffold. Lime or cement in the eye is rinsed straight away and medical advice sought. Wet render on skin is washed off at once. Plan for getting someone down from a tower or scaffold. Nearest accident and emergency department named on the briefing.
	environment: Mixer and spray machine washout to a designated area, never a drain. Hacked off material and waste plaster bagged and removed from site. Debris netting on public elevations. Floors and surroundings protected and left clean at hand back.
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